WORK PLAN PREPARATION

ATTACHMENT 2

Process Timeline: Clean Water Act, Section 106 — FY-2007

Date

Process

Montana Tribes
Submit Materials to:

All Others
Submit Materials to:

11/ 15/06

EPA sends invitation to
submit workplans,
budgets and
accomplishments
summary

1/19/07

(9 weeks for Tribes to
prepare new funding
package)

Proposed workplans,
budget details and
accomplishments
summary due.

Danette Quick

Grants Specialist (8MO)
Montana Operations Office
Federal Office Building

10 West 15th Street, Suite
3200

Helena, MT 59626

e-mail:
quick.danette@epa.gov

Connally Mears, Director
Tribal Assistance Program
US EPA, Region 8 (8P-TA)
1595 Wynkoop

Denver, Colorado 80202

e-mail:
mears.connally@epa.gov

2/ 9/07

(4 weeks to conduct
regional team program
reviews, conduct
conference calls and
prepare written summary
documenting results of
communications)

Tribal Program
Managers will submit
written comments to
their respective tribes
and begin the
negotiation process.

3/ 1/07
(3 weeks to make revisions
to original submittals)

Final date for tribes to
submit final workplans,
budget detail for EPA
approval.

Danette Quick
Grants Specialist (8MO)
Montana Operations Office

Use Above Address & E-mail

Connally Mears, Director
Tribal Assistance Program

Use Above Address & E-mail

3/ 1/07 or 7/15/07 —

Flexible Due Date to
coincide with Tribe’s
Budget/Project Period

Tribes submit final
application packages
(SF 424, 424a, Budget
Details and all other
necessary forms to EPA)

Danette Quick
Grants Specialist (8MO)
Montana Operations Office

Electronic Applications

Preferred

Wayne Anthofer, Director
Grants, Audits &
Procurement Program
(8TMS-G)

US EPA, Region 8 (8TMS-
G)

1595 Wynkoop

Denver, Colorado 80202

Electronic Applications
Preferred

4/ 1/07 or 10/1/07 -

Flexible Due Date to
coincide with Tribe’s
Budget/Project Period

Final Awards made by
Grants Office







